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In compliance with the Public Notice', and the requirement of the FCC’s Waiver Order” the City
of Boston respectfully submits its third quarterly report. The Public Safety Spectrum Trust has
reviewed the content of this report

I. Planning

Expected timing for development of and issuance of any RFI/RFP
The City of Boston is still developing content for an RFI/RFP. No timeframe has been
set.

I1. Funding
As the City of Boston was not a recipient of a NTIA BTOP grand for early deployment,
funds identified for matching the NTIA grant during FY11 have been re-allocated to
begin the process of narrow banding our mission critical voice system for police, fire and
emergency medical services. FY12 capital funding requests have been submitted and the
City is planning on seeking additional in FY13 for wireless public safety broadband

networking.

The City continues to explore other funding options including but not limited to publicly
available grant programs, private foundations, private partners and innovation grants.

I11. Deployment
Status of equipment development and purchase, including number of devices and users

At this time no equipment has been deployed or purchased
Site development, including use of existing towers

The City continues to evaluate potential sites for deployment. Potential sites will be
included in the RFI/RFP

! See Public Notice, Office Of Management And Budget Grants Emergency Approval For Information Collection Mandated
Under 700 Mhz Waiver Petition Order In PS Docket 06-229, FCC DA 10-1097, OMB Control #3060-1140 (Released 17 June,
2010)

2 See FCC Order, In the Matter of Request for Waiver of Various Petitioners to Allow the Establishment of 700 MHz
Interoperable Public Safety Wireless Broadband Networks, {[64. PS Docket 06-229, FCC 10-79 (Released May 12, 2010). (the
“Waiver Order”)



The City continues to build out our private fiber optic network to key LMR sites. The
City has purchased and is in the process of installing new networking equipment for five
of the key LMR sites.

An RFP for co-location was issued, which included consideration for an ePC and the
required backhaul for a wireless broadband network. The RFP was evaluated and the City
is currently negotiating a contract

We foresee no right of way issues with our current site selections.

We are not planning on any new site acquisitions as all sites that were selected in the
preliminary design are City owned (with the exception of the one State owned site.)

The City completed a tower structural analysis at one of the key sites in anticipation of
future deployments.

Deployments and upgrades (commencement and completion), including site information
and location

As the City has not yet entered into a contract with a vendor to deploy we are unable to
provide a detailed deployment schedule. There was been no deployments during the
reporting quarter and none are currently planned for the next reporting quarter.

Applications in development or in use

The City has entered into a contract for deployment of new Computer Aided Dispatch
and Automated Field Reporting systems and designing these applications to leverage a
broadband network’s full capability. We expect to begin the implementation phase during
May of 2011.



